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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Jennifer L Zwicke 09/17/03 03-0637 — x0595 3205B DEV

8. CCR Title: Install RedSpiderWeb 3.0.1 (iONIC WMS software) in DEV02 on f3ins01 in EDF.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/01/03
Jennifer L. Zwicke /s/  09/15/03 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).
Peter T. Gilruth /s/ 09/15/03 Routine
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:N/A
checklist): Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
N/A N/A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:

23. Problem: (use additional Sheets if necessary)

This software has been successfully installed in the IR&D lab. The issue now is that we need access to Data Pool. Since DataPool
does not exist in the IR&D lab, the WMS software needs to be installed in the EDF in order to support the ESG Support capability in
Synergy IV. The requirement calls for the WMS to be installed on top of a Data Pool installation. The software will need to be
removed from the mingus host in the IR&D before it can be installed in EDF. RedSpiderWeb will not be in the baseline for delivery.
This is strictly a demo-prototype.

24. Proposed Solution: (use additional sheets if necessary)

Install RedSpiderWeb and tomcat 4.1.24 in DEV02 of f3ins01 in EDF. Installing RedSpiderWeb 3.0.1 in the EDF will fulfill the
Synergy requirement to serve Data Pool data via an interoperable Web Mapping Service (WMS) to ultimately allow Federal Agencies
to easily acquire EOS data. This software will most likely be installed in the PVC at a later date to allow for outside access. Raytheon
purchased the software but we've received permission from the customer to place it on NASA equipment (see attached email).

25. Alternate Solution: (use additional sheets if necessary)
Install Data Pool in IR&D lab and continue to keep up Data Pool updates in IR&D lab.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Inability to continue development of WMS / ESG Synergy project

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: XIEDF [JpPvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDY CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Darryl Washington /s/ 09/18/03 FWd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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